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BEFORE THE ARIZON N COMMISSION 

COMMISSIONERS 
JEFF HATCH-MILLER - Chairman Az CORP co 
MARC SPITZER 
WILLIAM MUNDELL 
MIKE GLEASON 
KRISTIN K. MAYES 

IN THE MATTER OF THE APPLICATION 
OF THE TOWN OF SAHUARITA, ARIZONA 
TO ESTABLISH A NEW RAILROAD 
CROSSING WITH AUTOMATIC WARNING 
DEVICES AT THE TRACKS OF THE UNION 
PACIFIC RAILROAD COMPANY AT M.P. 
1009.18. 

DOCKET NO. RR-03639A-00-0560 

REQUEST FOR FURTHER EXTENSION OF TIME 

On November 2, 2000, the Arizona Corporation Commission (“Commission”) 

issued Decision No. 62987 in which the Commission approved the construction of a new 

railroad crossing with automatic warning devices (the “Crossing”) at the tracks of the 

Union Pacific Railroad Company (“Railroad”) at the Madera Highlands Subdivision 

(“Subdivision”), in the Town of Sahuarita (the “Town”), Arizona, M.P. 1009.18. The 

Crossing, which was requested by the Town in order to provide public access over whal 

has been a private rail crossing for over 40 years, was to be completed by January 31, 

2002. 

On each of January 24, 2002, March 31, 2003, and August 2, 2004, the 

Administrative Law Judge issued a procedural order granting an extension of time for the 

completion of the Crossing, ultimately to November 1, 2005. Each of these extensions 

was made at the request of Madera Highlands, L.L.C. (“Madera Highlands”), the 

developer of the Subdivision at the time of each such request. The stated basis of each 

request and corresponding extension was the downturn in the general economy and other 
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factors beyond Madera Highland’s control that slowed development of the Subdivision 

from original expectations. 

On July 27, 2004, Madera Highlands gave the Railroad authorization to commence 

construction of the Crossing (E Exhibit “A” attached hereto). 

On January 20, 2005, Madera Highlands entered into a Purchase Agreement with 

Meritage Homes of Arizona, Inc., as successor by merger with Monterey Homes of 

Arizona, Inc. (“Meritage”), pursuant to which Madera Highlands agreed to sell to 

Meritage, and Meritage agreed to purchase from Madera Highlands, the Subdivision, in 

two phases. In connection with its contemplated acquisition of the Subdivision, Meritage 

requested assurances that the Crossing would be constructed prior to the current 

November 1, 2005 deadline. In response, Meritage was told that the Railroad had 

indicated to the Town and Madera Highlands that construction of the Crossing would 

begin in April 2005 and would take approximately three weeks. After additional requests 

for written assurances of the Railroad’s construction schedule, and repeated attempts to 

contact the Railroad directly, Meritage received the letters from Madera Highland’s 

counsel and from the counsel to the Town attached hereto as Exhibit “B” and Exhibit “C”, 

respectively. 

On May 31, 2005, Meritage consummated the purchase of the first phase of the 

Subdivision (approximately half of the total), and a Memorandum of Agreement was 

recorded against the balance of the Subdivision, evidencing Meritage’s exclusive right to 

purchase the balance of the Subdivision (E Exhibit “D” attached hereto). Since 

acquiring the first phase of the Subdivision, Meritage has sold portions of such phase to 

other homebuilders and/or landbankers for such homebuilders (including a number of 

nationally recognized homebuilders) and infrastructure construction for the Subdivision 

has commenced. 

P:Weritage CorpLegal DeptWADERA ~ ACC Request for 
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During the spring and summer o 2 , the Railroad completed the concrete 

bedding and track improvements portion of the Crossing. Since that time, the Railroad 

has submitted a number of invoices to the Town for costs associated with the Construction 

of the Crossing, whereupon the Town has forwarded such invoices to Meritage for 

payment (e Exhibit “E” attached hereto). As fall began and the November 1, 2005 

deadline for completion of the Crossing began to approach, Meritage became increasingly 

concerned about the Railroad’s commitment and ability to complete the balance of the 

Crossing by the deadline. After a number of inquiries of the Town and the Railroad 

(which culminated in the letter attached hereto as Exhibit “F”) and discussions with Brian 

Lehman, Supervisor of Railroad Safety for the Commission, regarding the matter, 

Meritage employees finally were able to meet with employees of the Railroad on October 

20, 2005, at which time they were told by the Railroad’s employees that the Railroad’s 

anticipated start date for the balance of the work on the Crossing is December 20, 2005, 

and the Railroad’s anticipated completion date for the Crossing is January 20,2006. 

Accordingly, Meritage hereby requests that the deadline for completion of the 

Crossing be extended for a sufficient period of time to enable the Railroad to complete the 

Crossing. Meritage is uninformed as to the reasons for the Railroad’s failure or inability 

to complete the Crossing by November 1, 2005, so it cannot offer up an “excuse” as to 

why the Railroad will not meet the current deadline. Meritage does note, however, the 

following matters as a basis for the further extension of the deadline: (1) the Town has 

entered into several agreements providing for the development of the Subdivision and the 

construction of the Crossing, the purposes of which would be negatively impacted or 

entirely negated if the Crossing is not completed; (2) final plats subdividing portions of 

the Subdivision into residential lots have been approved and recorded in the Official 

Records of the Pima County Recorder, and construction of the Subdivision is significantly 

underway; (3) the Crossing is already partially complete and the group of homebuilders 

P Meritage CorpLegal DeptUIADERA - ACC Request for 
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wit11 an interest in the Subdivision have incurred sign ficant costs therefor, the benefits o 

which will not be received by such homebuilders unless the Crossing is completed; (4) the 

Town and the group of homebuilders with an interest in the Subdivision have taken a1 

steps available to them to encourage the Railroad’s timely construction of the Crossing 

(5) the Town supports the Crossing and this extension request, as evidenced by the lettei 

attached hereto as Exhibit “G”; and (6) the Crossing is necessary for the public’! 

convenience and safety, as evidenced by the Commission’s original order approving tht 

Crossing. 

For the foregoing reasons, Meritage respectfully suggests that a further extensior 

of the date by which the Crossing must be completed is appropriate, and requests that the 

Administrative Law Judge issue a procedural order extending the date by which the 

Crossing must be completed to at least January 20, 2006, or such later date as tht 

Administrative Law Judge deems appropriate in light of the Railroad’s currentlj 

anticipated construction schedule and past history in meeting such schedules. Meritagt 

believes that it has discussed the need for this extension with all concerned parties 

including the Commission’s staff, and would be pleased to make itself available for i 

telephonic procedural conference during the week of October 31, 2005 should the 

Administrative Law Judge have any questions regarding this request. 

RESPECTFULLY SUBMITTED THIS g\”day of October, 2005. 

MERITAGE HOMES CORPORATION 

Me1 Faraoni 
Vice President - Corporate Counsel 

P:Weritage Corpbgal DeptWADERA ~ ACC Request for 
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Original and thir .;en (1 3) copies of the 
foregoing filed this 5 day of October, 2005. 

COPY of the foregoing mailed this 
&day of October, 2005 to: 

Christopher Kempley, Chief Counsel 
Arizona Corporation Commission 
Le a1 Division 
12 6 0 West Washington Street 
Phoenix, AZ 85007 

Brian Lehman 
Railroad Safety Supervisor 
Arizona Corporation Commission 
1200 West Washington Street 
Phoenix, AZ 85007 

James Stahle 
Manager, Town of Sahuarita 
P.O. Box 879 
Sahuarita, Arizona 85629 

Daniel J. Hochuli 
Sahuarita Town Attorney 
Hochuli & Benavidez, P.C. 
220 East Wetmore Rd., Suite 110 
Tucson, Arizona 85705-1748 

James Smith 
Union Pacific Railroad Company 
1003 1 Foothills Boulevard 
Roseville, California 95747 

Jeffrey B. Guldner 
George Tsiolis 
Snell & Wilmer L.L.P. 
One Arizona Center 
400 E. Van Buren 
Phoenix, Arizona 85004 

P Weritage CorplLegal DeptWADERA - ACC Request for 
Extension of Time for RXR doc - 5 -  
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Re: Madm Highlands k.ilroad Cmssing; Milepost No. 1009.1 b: 

/ Jim Smith 
Union Pacific Railroad Company 
1 003 1 Foothills Blvd. 
Roseville, CA 95747 

DOT# 748402 B 

July 27,2004 

urch Ave., Tucson, AI-~ZOM 85701, fax (520) 884-1294 fbr handling. T 
32 I 48.1 

I 
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Jim Smith 
July 27,2004 
Page 2 

Thank you for your undemanding and consideration. Please cal 
with any question 

Yours truly, 

Madera Highlands, LLC 

74cdQ 6 
Paul Bowen 

Doug Z u h  
Marc Simon 
Jeff S&w 

0 1 4  

e at (520) 429-5010 
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Snell &Wher 
L.l.1. 

LAW 0FRCE.s 

One South Church Avenue 
Suite 1500 

Tucson, Arizona 85701-1630 
(520) 882-1200 

Fax: (520) 884-1294 
WWW.SVJlaW.COln 

Jeff Saffer 
j saffer@swlaw. corn 

520-882-1 21 3 

VIA FACSIMILE AND REGULAR MAIL 

Melvin R. Faraoni 
Greenberg Traurig LLP 
23 15 East Cameibacic Road, Suile 700 
Phoenix, Arizona 85016 
Facsimile: (602) 445-8604 

Tim C. White 
Greenberg Traurig LLP 
2375 East Camelback Road, Suite 700 
Phoenix, Arizona 85016 
Facsimile: (602) 445-8602 

March 25,2005 

TUCSON. AIUZONA 

PHOENIX, ARIZONA 

IRVlNE, CALlFORNU 

SALT LAKE C I ,  UTAH 

DWVER. COLORADO 

L4S VEGAS. NEVADA 

----J 
GREENBERG, 7 RAURiC 

REAL ESTATE 

Re: 

Gentlemen: 

Madera Highlands; Construction of Rai,ioad Crossing 

We have been asked to write you with respect to Union Pacific Railroad's obligation to 
construct certain railroad crossing improvements at Madera Highlands Subdivision located at 
Milepost 1009.16. 

Pursuant to that certain New Public Highway Crossing Agreement dated June 8, 2000 
(the "Crossing Agreement"), Union Pacific has agreed to construct certain portions of the 
railroad crossing located on its property, including certain tract work and the signai crossing. 
The Crossing Agreement contains no completion date nor any explicit right of enforcement 
section against Union Pacific in the event of non-performance, however, as you must appreciate 
it is common that Union Pacific, being a publicly traded company with a vast number of projects 
nationwide, enters into similar form agreements like the Crossing Agreement entered into in this 
case. 

Construction of the railroad crossing was initially to be completed by January 3 1 , 2002 in 
accordance with Arizona Corporation Commission Decision No. 62987. Due to many factors 
construction of the railroad crossing has been delayed several times. Union Pacific has 
consented to each such extension, including the latest extension until November 1 , 2005 granted 
by the Arizona Corporation Commission, as evidenced by the enclosed letter from Jim Smith, 

Snell6. Wilmer is a inember of LEX MUNDI, a leading association of independent law firms. 



Snell tkWher 
I L.L.I! 

March 25, 2005 
Page 2 

Manager Industry & Public Projects for Union Pacific, acknowledging that the deadline for 
completion of construction is November 1, 2005 and making no objection thereto. 

~ 

The aforementioned letter from Jim Smith is the best written commitment made by Union 
Pacific that it shall complete the crossing before November 1 , 2005. While the letter could have 
been drafted more precisely, any reasonable interpretation of the letter would be that Union 
Pacific intends and has agreed to complete construction no later than November 1 , 2005. 

~ 

In addition, after being contacted by our client and Daniel Hochuli, Sahuarita Town 
Attorney, regarding the commencement of construction, Jim Smith tentatively committed to 
begin the tract work in June. Enclosed herewith is a letter from Daniel Ilochuli confimiing his 
conversation with Jim Smith in which Jim Smith represented that construction would commence 
in June. Our understanding of the scope of construction work to be performed by Union Pacific 
is that the entire construction process, baring any unforeseen delays, is a relatively short process 
and estimated to take in between 4 to 6 weeks. 

Union Pacific has already accepted payment from our client for all of the necessary 
equipment for construction and such equipment is ready to be delivered to the site upon notice. 
If construction begins in June, therefore, the railroad crossing will be completed well in advance 
of November 1,2005. 

We believe that Jim Smith will be able to more strongly confirm a commencement date, 
as well as an estimated completion date, as those dates draw closer and Union Pacific's 
construction schedule is solidified. Union Pacific is unwilling at this time to make any other 
commitment. 

At no time, however, has Union Pacific made any statement that it would be unable to 
meet the November 1, 2005 deadline. Even in the absence of a specific remedy for non- 
performance or right of enforcement contained in the Crossing Agreement, we believe that based 
upon the foregoing facts Union Pacific is contractually obligated to complete construction of the 
railroad crossing prior to November I , 2605. 

Please call me at 882-1213 if you have any question. 

Yours truly, 

JBS:tj 
cc: Doug Zuber 

William Jury 
362228.1 

4 
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n a r  i!u ub u4: i t i p  nocnuii & uenaviaez, r . L .  

March 20,2005 

Jeffrey A. Hursh, Esq. 
Snell & Wilmer, L.L.P. 
One South Church Avenue, Suite 1500 
Tucson AZ 85701-1630 

EIochuli & Benavidez, P.C. 

220 East Wetmore Rd., Suite 110 
Tucson, Arizona 85705-1748 

Phone: (520) 623- 146 1 

Email: dhochuli@HBfirm.com 
Website: www.HBfirm.com 

Fa:  (520) 293-2793 

Daniel J. Hochuli, ShrrMda 

Thomas A. &nwidn,Shurhdd= 

Lawrence Y. Gee 

Elisabcth 1. Lathbrook 

Christopher B. Wencker 

RE: Railroad crossing in Madera Highlands Development 

Dear Jeff: 

As you will recall, you contacted me regarding the railroad crossing improvements in the 
MaderaHighlands development, and your repeated efforts to have Union Pacific W o a d  Company 
complete the improvements. You asked me to see if the Town of Sahuarita would contact Union 
Pacific to see if we could expedite the improvements. 

Last Friday, March 18, 2005, I was finally able to reach Jim Smith, the Construction 
Scheduler for the Western Region of Union Pacific. Initially he was rather upset, saying that he was 
getting so many calls from different people about this project that it was interfering with his ability 
to do his job. He said that he was not taking or returning calls relating to this matter, and it was only 
an accident that I reached him. He was very short, and said that their deadline was in November of 
this year, and they intended to meet the deadline. 

I was able to calm him down, and he gave me a little more information. He said that the track 
work is tentative& scheduled to be started in June, and there is no schedule yet for the signal 
crossing. I asked if they intend to apply for another extension, and he clearly said that they did not 
plan to request any further extensions, and they fully intend to have the work completed by the 
November deadline. 

Finally he asked that there be only one person contacting, him about this matter, and while I 
cannot prevent you, or anyone else, from contacting him, I told him that I would attempt to assure 
that fbture contact would be by the Town Manager or his designee. 

That's the best I can do, and I hope the idormation helps. If I can be of hrther assistance, 
please feel free to contact me. 

Very truly yours, 

Daniel J. Hochuli 
Sahuarita Town Attorney 

mailto:dhochuli@HBfirm.com
http://www.HBfirm.com
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L -  Jefiey A. Hursh, Esq. 
RE: Roilroad crossing in Madera Highlands Development 
Pagc 2 
March 20,2005 

DJH/hs 

cc: Jim Stahle, Town Manager 
John Neunuebel, Planning Director 
Martin Roush, Town Engineer 

3zu - irl Y 3 - L / Y  3 
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July 27,2004 

Mr. Jeff S a f h  
$neU & Wiher, LLP 

. One South Church Avenue, Suite 1500 
T~CSOII, A Z  85701-1630 , 

Subject: ACC Decbion No, 62987 (November 2,2000) 
Granting Comtryction of Madera Highlands Railroad crossing 
Milepost 1009.16, DOT No, 748 402B 
SaZluarita, AZ 

. 

Dear Mr. $der: 

Please be advised that Union Pacific Railroad Company has no objection to extendq the 
completion date for the subject project an additiopall5 months fiom the current August 
1,2004 date. 

Very truly yours, 

_- 

GO: Don Thompson - Arizona Corporation Conmission 

James X. S d t h  
Manager Indubtl), k public Projecb, Enghecrbg Department 

UNION PhCIPlC RAILROAD 
10031 Foothills Boulmd, RoseYih, CA 95747 
ph. (916)789-6352 fx CJi6) 789-6333 
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F. ANN RODRIGUEZ, RECORDER 
RECORDED BY: RJL 

DEPUTY RECORDER 
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TFATI 
C TIMOTHY WHITE 
2375 E CAMELBACK RD STE 700  
PHOENIX AZ 85016 

DOCKET : 12563 
PAGE : 11678 
NO. OF PAGES: 14 
SEQUENCE: 20051041537 

05/31/2005 
MEMO 17130 

MAIL 

AMOUNT PAID $ 22 .00  

2375 E. <melb;k Road, Suite 700 
Phoenix, Arizona 85016 

MEMORANDUM OF AGREEMENT 

of Agreement ("Memorandum") entered into as of the a 4- ay 
2005, LAWYERS TITLE OF ARIZONA, AN ARIZONA CORPORATION, 

TRUST NO. 7950-T ("Seller"), and MONTEREY HOMES ARIZONA, 
("Buyer"), hereby declare and agree as follows: 

RECITALS: 

A. Seller owns that certain real property located in Pima County, Arizona and 
described on Exhjbit "A" attached hereto and incorporated herein by this reference (the 
"Property"). 

B. Buyer and Seller have entered into that certain Purchase Agreement (Including 
Escrow Instructions) dated as of January 20, 2005, as amended (the "Purchase Agreement"), 
pursuant to which Seller has granted to Buyer the exclusive right to purchase the Property. 

C. Buyer and Seller desire to give actual and constructive notice to all persons 
dealing with the Property of the existence of the Purchase Agreement and of Buyer's exclusive 
right to purchase the Property pursuant to the terms of the Purchase Agreement. 

MEMORANDUM: 

1. Buyer's right to purchase the Property pursuant to the terms of the Purchase 
Agreement shall continue in fill force and effect until the date that the Purchase Agreement is 
terminated with respect to the Property in accordance with the terms and conditions of the 
Purchase Agreement. 

2. A copy of the Purchase Agreement is in the possession of Buyer, Seller, and 
Escrow Agent (as defined in the Purchase Agreement). Escrow Agent's address is as follows: 

First American Title Insurance Company 
1880 E. River Road, Suite 120 
Tucson, Arizona 857 18 
Attention: Janice Saundets 

1 
ph~-fs1\1496528~01 

Msdcra Memo of Agreemen1 



3. All of the terms, conditions, and agreements contained within the Purchase 
Agreement are fully incorporated herein by reference as if fully set forth herein. This 
Memorandum is not intended to and shall not change any of the terms of the Purchase 
Agreement. 

[Remainder of this page intentionally left blank. Signature pages follow.] 

1 
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3 
2 

2 Maden Memo of  Agreement 
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IN WITNESS WHEREOF, Seller and Buyer have executed this Memorandum as of the 
date first above written. 

SELLER 

LAWYERS TITLE OF ARIZONA, AN ARIZONA 
CORPORATION, AS TRUSTEE UNDER TRUST 
NO. 7950-T 

STATE OF firIZ6nCc 1 
) ss, 

Countyof P, f31 dL 1 

\ - 
acknowledged before me 

My Commission expires: 
OFFICIAL SEAL 

DENNlS A. DERBY 
NOTARY 

PIMA COUNTY 
v Cornm. E m ,  Sep, 11, 200 

1 
2 

3 
E 

3 

~ 
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BUYER: 

MONTEREY HOMES ARIZONA, INC., an 
Arizona corporation 

Name: 
Its: 

STATE OF ,) 
) ss. 

County of 1 
The foregoing instrument was acknowledged before me this day of 5 

2005, by 9 s  of MONTEREY HOMES 
ARIZONA, NC., an Arizona corporation, on behalf thereof. 

Notary Public 

My Commission expires: 

1 
2 

3 
2 
1 
6 
8 
1 

4 
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ACKNOWLEDGED, APPROVED, AND AGREED TO BY SELLER'S BENEFICIARY: 

The undersigned, as the sole beneficiary of Seller, consents to this Memorandum and 
acknowledges and agrees that it shall be bound by all terms, covenants, and provisions contained 
therein to the same extent as if the undersigned were the Seller under the Memorandum. 

MADERA HIGHLANDS, LLC, an Arizona limited 
liability company 

By: 
Douglas Zuber, Vice-president - U.S. 
Operations 

STATE OF L n  

L 
Inc., a. 

limited 

1 
2 
5 
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EXHIBIT “A” TO MEMORANDUM OF AGREEMENT 

Legal Description . 
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EXHIBIT "A" 

No. 4754431955 

BLOCKS 1,2,4,5,6,10,15 AND 24 THROUGH 29, INCLUSIVE, AND COMMON AREAS 
"A", "B" AND "C", OF MADERA HIGHLANDS, ACCORDING TO THE PLAT OF RECORD 
IN THE OFFICE OF THE COUNTY RECORDER OF PIMA COUNTY, ARIZONA, 
RECORDED IN BOOK 59 OF M A P S ,  PAGE 8; 

EXCEPTING THEREFROM THE FOLLOWING DESCRlBED PROPERTY: 

THOSE PARCELS OF LAND PER THE PLAT OF MADERA " L A N D S ,  ACCORDING 
TO THE PLAT OF RECORD IN THE OFFICE OF THE COUNTY RECORDER OF PIMA 
COUNTY, ARIZONA, RECORDED IN BOOK 59 OF MAPS, PAGE 8, DESCRIBED AS 
FOLLOWS: 

ALL THAT PORTION OF COMMON AREA "Bl' LYING ADJACENT TO AND 
CONTIGUOUS WITH THE WESTERLY AND SOUTHERLY L M  OF BLOCK 11; 

ALL THAT PORTION OF COMMON AREA "B" LYING ADJACENT TO AND 
CONTIGUOUS WITH THE EXTERIOR BOUNDARY LINES OF BLOCK 16; 

ALL THAT PORTION OF COMMON AREA "B" LYING ADJACENT TO AND 
CONTIGUOUS WITH THE WESTERLY LINE OF BLOCK 17; 

ALL THAT PORTION OF COMMON AREA "B" LYING ADJACENT TO AND 
CONTIGUOUS WlTH THE EXTERIOR BOUNDARY LWES OF BLOCK 19; 

ALL THAT PORTION OF COMMON AREA "B" LYING ADJACENT TO AND 
CONTIGUOUS WITH THE WESTERLY LINE OF BLOCK 20; 

ALL THAT PORTION OF COMMON AREA "B" LYING ADJACENT TO AND 
CONTIGUOUS WITH THE WESTERLY LTNE OF BLOCK 21; 

ALL THAT PORTION OF COMMON AREA "B" LYING ADJACENT TO AND 
CONTIGUOUS WITH THE WESTERLY AND SOUTHERLY LINES OF BLOCK 23; 

ALL THAT PORTION OF COMMON AREA "A" LYING SOUTHERLY OF MADERA 
HIGHLAMIS PARKWAY AND NORTHERLY OF THE NORTH LINE OF BLOCK 24; 

ALL THAT PORTION OF COMMON AREA "A" LYING ADJACENT TO AND 
CONTIGUOUS WITH THE WEST LINE OF BLOCK 25; 

ALL THAT PORTION OF COMMON AREA "A" LYING NORTH OF AND ADJACENT TO 
THE NORTH LINE OF BLOCK 19 AND SOUTH OF AND ADJACENT TO TKE SOUTH 
LINE OF BLOCK 16; 

ALL THAT PORTION OF COMMON AREA '*A!' LYING EAST OF BLOCKS 16 AND 19 
AND WEST OF THE WEST RIGHT OF WAY OF CAMPBELL AVENUE; 

Page 7 

, Pg: 7 of 14 



ALL THAT PORTION OF COMMON AREA "A" PER THE PLAT OF MADERA 
HIGHLANDS, BEING A STRIP OF LAND 90 FEET WIDE, 45 FEET EACH SIDE OF THE 
FOLLOWING DESCRIBED CENTERLINE; 

COMMENCING AT THE NORTHWEST CORNER OF THE PLAT OF MADERA 
HIGHLANDS, AS RECORDED IN BOOK 59 OF M A P S ,  PAGE 8, PIMA COUNTY 
RECORDS, SAID POINT BEING AT THE INTERSECTION OF THE EAST RTGHT OF 
WAY OF THE UNION PACIFIC RAILROAD WR" THE NORTH LINE OF THE S A N  
IGNACIO DE LA CANOA LAND GRANT; 

THENCE SOUTH 59 DEGREES 19 MK"TES 12 SECONDS EAST, ALONG THE NORTH 
LINE OF SAID LAND GRANT, A DISTANCE OF 130.1 1 FEET TO THE "RUE POINT OF 
BEGINNING; 

THENCE SOUTH 19 DEGREES 21 MINUTES 26 SECONDS WEST, A DISTANCE OF 
659.81 FEET; 

THENCE SOUTH 10 DEGREES 07 M I N U T E S  48 SECONDS WEST, A DISTANCE OF 
598.75 FEET; 

THENCE SOUTH 05 DEGREES 30 MIMJTES 35 SECONDS WEST, A DISTANCE OF 
1804.00 FEET TO THE TE-S OF S A I D  CENTERLINE, THE SIDELINES OF S A I D  90 
FOOT STRP TO INTERSECT AT ALL ANGLE POINTS; 

TOGETHER WITH ALL THAT PORTION OF COMMON AREA "A" LYING WEST OF 
THE WEST RIGHT OF WAY OF CAMPBELL AVENUE AND EAST OF THE FOLLOWlNG 
DESCRIBED ARC: 

COMMENCING AT THE NORTHWEST CORNER OF BLOCK 16; 

THENCE SOUTH 85 DEGREES 31 MINUTES 18 SECONDS EAST ALONG THE NORTH 
LINE AND THE EASTERLY EXTENSION THEROF, A DISTANCE OF 74.29 FEET TO 
THE NORTHEAST C O W R  OF COMMON AREA ''B" WHICH LIES EAST OF AND 
ADJACENT TO SAID BLOCK 16, SAID POINT BEING THE TRUE POINT OF 
BEGINNING; 

THENCE NORTIFWESTERLY ALONG A 663.00 FOOT RADIUS CURVE CONCAVE TO 

I 

1 
2 
5 
6 
3 
1 
1 
6 
8 
5 

THE EAST, WHICH IS 36.00 FEET WEST OF AND CONCENTRIC WITH THE WEST LINE 
OF CAMPBELL. AVENUE, THROUGH A CENTRAL ANGLE OF 05 DEGREES 33 
MINUTES 00 SECONDS (THE CHORD OF WHICH BEARS NORTH 26 DEGREES 24 
MINUTES 09 SECONDS WEST, A DISTANCE OF 64.20 FEET) AN ARC LENGTH OF 
64.23 FEET TO THE TERMINUS; 

EXCEPTING THEREFROM ANY PORTION LYING WITHIN THE OLD NOGALES- 
SAHUARITA ROAD RIGHT OF WAY. 

Page 8 
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I WHEN RECORDED, RETURN TO: 

C. Timothy White, Esq. 
Greenberg Traurig, LLP 
2375 E. Camelback Road, Suite 700 
Phoenix, Arizona 85016 

MEMORANDUM OF AGREEMENT 

By this Memorandum of Agreement ("Memorandum") entered into as of the J ~ Y  day 
,2005, LAWYERS TITLE OF ARIZONA, AN ARIZONA CORPORATION, 

AS Of * TRUS EE UNDER TRUST NO. 7950-T (''Seller"), and MONTEREY HOMES ARIZONA, 
INC., an Arizona corporation ("Buyer'l), hereby declare and agree as follows: 

RECITALS: 

A. Seller owns that certain real property located in Pima County, Arizona and 
described on Exhibit"A" attached hereto and incorporated herein by this reference (the 
"Property"). 

\ B. Buyer and Seller have entered into that certain Purchase Agreement (Including 
Escrow Instructions) dated as of January 20, 2005, as amended (the ''Purchase Agreement"), 
pursuant to which Seller has granted to Buyer the exclusive right to purchase the Property. 

Buyer and Seller desire to give actual and constructive notice to all persons 
dealing With the Property of the existence of the Purchase Agreement and of Buyer's exclusive 
right to purchase the Property pursuant to the terms of the Purchase Agreement. 

C. 

MEMORANDUM: 

1 .  Buyer's right to purchase the Property pursuant to the terms of the Purchase 
Agreement shall continue in full force and effect until the date that the Purchase Agreement is 
terminated with respect to the Property in accordance with the terms and conditions of the 
Purchase Agreement. 

1 
2 
5 2. A copy of the Purchase Agreement is in the possession of Buyer, Seller, and 

Escrow Agent (as defined in the Purchase Agreement). Escrow Agent's address is as follows: 2 
First American Title Insurance Company 
1880 E. River Road, Suite 120 
Tucson, Arizona 857 18 
Attention: Janice Saunders 

f 
6 
8 
6 

Madera Mcmo of Agrement 1 
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I .  

3. All of the terms, conditions, and agreements contained within the Purchase 
Agreement are fully incorporated herein by reference as if fully set forth herein. This 
Memorandum is not intended to and shall not change any of the terms of the Purchase 
Agreement. 

[Remainder of this page intentionally left blank. Signature pages follow.] 

2 

d 
3 
1 
1 

7 
8 
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IN WITNESS WHEREOF, Seller and Buyer have executed this Memorandum as of the 
date first above written. 

SELLER: 

LAWYERS TITLE OF ARIZONA, AN ARIZONA 
CORPORATION, AS TRUSTEE UNDER TRUST 
NO. 7950-T 

By: 
Name: 
Its: 

STATE OF ) 
) ss. 

county of ) 

The foregoing instrument was acknowledged before me this - day of ,2005, by 
I as of 

, on behalf thereof. 

Notary Public 
My Commission expires: 

3 Madora Memo of Agrarnent 

ph~-fs1\1496528vOl 
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BUYER: 

MONTEREY HOMES ARIZONA, ZNC., an 
Arizona corporation 

By: 
Name: 

f v n. cjrOrJSwrn 

STATEOF ) 
) ss. 

Countyof P '  uw\6, 
The foregoin instrument was acknowledged before me this 27*dayof 9 , 
2005, by & A. ,&U&&h, as pfU!&&deTLLC6eVlbf MONTERE HOMES 
ARIZONA, ., Arizona corporation, on behalf thereof. 

Notary Public 

My Co 
aw Public - Arizona 

4 

1 
2 
5 
6 
3 
1 
1 
6 
8 
9 
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No. 475431955 

EXHIBIT "A" 

BLOCKS 1,2,4,5,6,10,15 AND 24 THROUGH 29, INCLUSIVE, AND COMMON AREAS 
"A", "B" AND "C", OF MADERA HIGHLANDS, ACCORDING TO THE PLAT OF RECORD 
IN THE OFFICE OF THE COUNTY RECORDER OF PIMA COUNTY, ARIZONA, 
RECORDED IN BOOK 59 OF MAPS, PAGE 8; 

EXCEPTING THEREFROM THE FOLLOWING DESCRIBED PROPERTY: 

THOSE PARCELS OF LAND PER THE PLAT OF MADERA HIGHLANDS, ACCORDING 
TO THE PLAT OF RECORD IN THE OFFICE OF THE COUNTY RECORDER OF PIMA 
COUNTY, ARIZONA, RECORDED IN BOOK 59 OF M A P S ,  PAGE 8, DESCRIBED AS 
FOLLOWS: 

ALL THAT PORTION OF COMMON AREA 'IBli LYING ADJACENT TO AND 
CONTIGUOUS WITH THE WESTERLY A N D  SOUTHERLY LINES OF BLOCK 11; 

ALL THAT PORTION OF COMMON AREA "B" LYING ADJACENT TO AND 
CONTIGUOUS WI'I" THE EXTERIOR BOUNDARY LINES OF BLOCK 16; 

ALL THAT PORTION OF COMMON AREA "B" LYING ADJACENT TO AND 
CONTIGUOUS WITH THE WESTERLY LINE OF BLOCK 17; 

ALL THAT PORTION OF COMMON AREA "B" LYING ADJACENT TO AND 
CONTIGUOUS WITH THE EXTERIOR BOUNDARY LINES OF BLOCK 19; 

ALL THAT PORTION OF COMMON AREA "B" LYING ADJACENT TO AND 
CONTIGUOUS WITH THE WESTERLY LINE OF BLOCK 20; 

ALL THAT PORTION OF COMMON AREA "B" LYING ADJACENT Td AND 
CONTIGUOUS WITH THE WESTERLY LINE OF BLOCK 21; 

ALL THAT PORTION OF COMMON AREA "B" LMNG ADJACENT TO AND 
CONTIGUOUS WITH THE WESTERLY AND SOUTHERLY LINES OF BLOCK 23; 

ALL THAT PORTION OF COMMON AREA "A" LYING SOUTHERLY OF MADERA 
HIGHLANDS PARKWAY AND NORTHEWY OF THE NORTH LINE OF BLOCK 24; 

ALL THAT PORTION OF COMMON AREA "A" LYING ADJACENT TO AND 
CONTIGUOUS WITH THE WEST LINE OF BLOCK 25; 

ALL THAT PORTION OF COMMON AREA "A" LYING NORTH OF AND ADJACENT TO 
THE NORTH LINE OF BLOCK 19 AND SOUTH OF AND ADJACENT TO THE SOUTH 
LINE OF BLOCK 16; 

ALL THAT PORTION OF COMMON AREA "A" LYING EAST OF BLOCKS 16 AND 19 
AND WEST OF THE WEST RIGHT OF WAY OF CAMPBELL AVENUE; 

Page 7 
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No. 475-4431955 

ALL THAT PORTION OF COMMON AREA "A" PER THE PLAT OF MADERA 
HIGHLANDS, BEING A STRIP OF LAND 90 FEET WIDE, 45 FEET EACH SIDE OF THE 
FOLLOWING DESCRlBED CENTERLINE; 

COMMENCING AT THE NORTHWEST CORNER OF THE PLAT OF MADERA 
HIGHLANDS, AS RECORDED IN BOOK 59 OF MAPS, PAGE 8, PIMA COUNTY 
RECORDS, SAID POINT BEWG AT THE INTERSECTION OF "E EAST RIGHT OF 
WAY OF THE UNION PACIFIC RAILROAD WITH TKE NORTH LINE OF THE S A N  
IGNACIO DE LA CANOA LAND GRANT; 

THENCE SOUTH 59 DEGREES 19 MINUTES 12 SECONDS EAST, ALONG THE NORTH 
LlNE OF SAID LAND GRANT, A DISTANCE OF 130.1 1 FEET TO THE TRUE POINT OF 
BEGINNING; 

THENCE SOUTH 19 DEGREES 21 m T E S  26 SECONDS WEST, A DISTANCE OF 
659.81 FEET; 

THENCE SOUTH 10 DEGREES 07 MINUTES 48 SECONDS WEST, A DISTANCE OF 
598.75 FEET; 

THENCE SOUTH 05 DEGREES 30 MINUTES 35 SECONDS WEST, A DISTANCE OF 
1804.00 FEET TO THE TERMINUS OF SAID CENTERLINE, THE SIDELINES OF S A I D  90 
FOOT STRIP TO INTERSECT AT ALL ANGLE POINTS; 

TOGETHER WITH ALL THAT PORTION OF COMMON AREA "A" LYING WEST OF 
THE WEST RIGHT OF WAY OF CAMPBELL AVENUE AND EAST OF THE FOLLOWING 
DESCEUBED ARC: 

COMMENCING AT THE NORTHWEST CORNER OF BLOCK 16; 

THENCE SOUTH 85 DEGREES 31 MINUTES 18 SECONDS EAST ALONG THE NORTH 
LINE AND THE EASTERLY EXTENSION THEROF, A DISTANCE OF 74.29 FEET TO 
THE NORTHEAST CORNER OF COMMON AREA V3" WHICH LIES EAST OF AND 
ADJACENT TO SAID BLOCK 16, SAID POI" BEING TEE TRUE POINT OF 
BEGINNING; 

THENCE NORTHWESTERLY ALONG A 663.00 FOOT RADIUS CURVE CONCAVE TO 
THE EAST, WHICH IS 36.00 FEET WEST OF AND CONCENTRIC WITH THE WEST LINE 
OF CAMPBELL AVENUE, THROUGH A CENTRAL ANGLE OF 05 DEGREES 33 
MINUTES 00 SECONDS (THE CHORD OF WHICH BEARS NORTH 26 DEGREES 24 
MINUTES 09 SECONDS WEST, A DISTANCE OF 64.20 FEET) AN ARC LENGTH OF 
64.23 FEET TO THE TERMINUS; 

EXCEPTING THEREFROM ANY PORTION LYING WITHIN THE OLD NOGALES- 
SAHUARITA ROAD RIGHT OF WAY. 

Page 8 
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EXHIBIT E 
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UNION PACIFIC RAILROAD COMPANY 

SAHUARITA 

CORRESPONDENCE TO: 

SAHUARITA CITY OF 

P 0 BOX 879 
A 2  85629 

MISCELLANEOUS ACCOUNTS RECEIVABLE 
1400 DOUGLAS STREET STOP 1750 
OMAHA, NE 68179-1750 
PHONE (4021544-0211 OR (4021544-0216 FAX (402)501-0027 CLS :14-SOVERNMENT Urns., ST 

DESCRIPTION 

INSTALL l l O T F  CONCRETE PUBLIC CROSSING SURFACE 3 MILE POST 

----------- 
100a.16, NOGALES SUBDIVXSION, SAHUARITAr PIMA COUNTY, AZ. 
WOi3788 PROGRESSIVE B I L L  NO.l 

REFERENCE NO: 0 
TOTAL WORK ORDER AMOUNT $127,718.81 

B I L L  NUHBER 818462 
B I L L  AHOUNT $127,718.81 

~~~~ 

CLS :14-WVERNMENT U.S., STATE, 

WW4 PACL!X 8 4 W  W A W  
12567 COLLECTIONS 

CENTER DRIVE 
CHICAGO, I L  60693 

COMPLETE THIS PORTION FOR CHANGE OF NAME/ADDRESS: 

NAME I 
I I STREET 

1 CITY STATE ZIP I 



UNION PACIFIC RAILROAD COMPANY 

RECAP OF CHARGES 
-----------I---- 

SUMMARY DESCRIPTION: 

JOINT FACILITIES OR JOBS 
JT.FAC. OR JOB NO. 0 0 1  
JT.FAC. OR JOB NO. 002 
JT.FAC. OR JOB NO. 003 
JT.FAC. OR JOB NO, 004 
JT.FAC. OR JOB NO. 007 
JT.FAC. OR JOB NO. 013 
JT.FAC. OR JOB NO. 015 

SUBJECT TO APPORTIONMENT: 
ENGINEERING 
XTIE 
RAIL 
OTM 
RDXING 
REMOVAL - OTH 
REMOVAL - RDXING 

TOTAL CHARGES FOR APPORTIONMENT 

JOINT (OR OTHER) PROPORTION 

B I L L  NUMBER 818462 

$4,295-98 
85,289.95 
$3,521.56 

$88,077.49 
820 3 754.44 
$51440.22 

$339.19 

$127,718081 

1 0 0 . 0 0 %  6127,718.81 

JOINT FACILITIES OR JOBS NOT SUBJECT TO APPORTIONMENT: 

NONE 

TOTAL WORK ORDER AMOUNT (TO COVER PAGE) JOINT (OR OTHER) PROPORTION 100.00% $127,718 -81 

LESS PREVIOUS BILLING: 

DATE B I L L  NUMBER B I L L  AMOUNT 

NONE NONE 

AMOUNT DUE (TO COVER PAGE) 

0 .00  

$127,718.81 



. .’ ‘ I O ’  

UNION PACIFIC RAILROAD COMPANY 

DESCRIPTION OF EXPENSES -__-”-------___----____ 

JT.FAC./JOB.NO. 001 ENGINEERING 

- LABOR - 

STANDARD HAINT OF WAY NON AGR 

SUBTOTAL ADDITIVES 

897 GENERAL OFFICE 
SUBTOTAL LABOR CHARGES 

STANDARD HAINT OF WAY NON AGR NO ADH 

SUBTOTAL ADDITIVES 

897 GENERAL OFFICE 
SUBTOTAL LABOR CHARGES 

STANDARD HAINT OF WAY NON AGR NO ADM 

SUBTOTAL ADDITIVES 

TOTAL LABOR 

--------------- 
- PAYHENTS - 

110.84000 X ON 

001 8.00 

56.97000 Z ON 

001 8.00  

52.02000 Z ON 

~~ 

PAGE 1 

$17.96375 $143.71 

$143.71 . 6169.29 

$16.30250 $130.42 

5130.42 $74.30 

$17.32625 613’8.61 

$138.61 872.10 

$72.10. 

$718.43 

DESCRIPTION AMOUNT 

$143.71’ 

$159.29 

$130.42 

$74.30. 

$138.61 - 

SUBTOTAL P AYHENTS 63,577.55 

TOTAL PAYMENTS 

TOTAL JT.FAC./JOB NO. 001 



UNION PACIFIC RAILROAD COMPANY 

DESCRIPTION OF EXPENSES ....................... 

JT. FAC. IOB.NO. 002 XTIE 

PAGE 2 

SUBTOTAL HATERIAL CHARGES $41962.40 

HSE ADDITIVE 
TAX ADDITIVE 

$4,962.40 . 1 .00000  X ON 
5.60000 X ON $4,962.40 

$49 * 63 
$271.90 

SUBTOTAL ADDITIVES $327.53 

TOTAL HATERIAL C51289. 93 

TOTAL JT.FAC./JOB NO. 002 $5,289 a 93 



I . I  4 '  

UNION PACIFIC RAILROAD COHPANY 

JT .FAC . / JOB .NO. 003 RAIL 

04-05 5525516 FIELD WELD KIT, 112/115WRE 
04-05 5526457 PACKING SAND1 P 
04-05 5526493 REFRACTORY PAST 

PAGE 3 

SUBTOTAL MATERIAL CHARGES 

FOREIGN LINE FREIGHT 
HSE ADDITIVE 
TAX ADDITIVE 

SUBTOTAL ADDITIVES 

04-05 5511153 RAIL 115# RE STAN0 
04-05 5511100 RAIL 119W RE STAND 

SUBTOTAL MATERIAL CHARGES 

WEAR AND TEAR ADDITIVE 
IlSE ADOITIVE 

SUBTOTAL ADDITIVES 

TOTAL RATERIAL 

NEW 
NEW 
NEW 

3.29000 Z ON 
3.01000 Z ON 
5.60000 Z ON 

S.H. 
S.H. 

5.00000 Z ON 
1.00000 X ON 

2 EA 

$527.50 
$544.86 
$527.50 

312 LF 
312 LF 

$3 j 054 e48 
$2,901.75 

$527.50 

$17,36 
616.40 
$29.53 

$63.29 

54.81 $1,500.72 
$4.98 611553.76 

$3,054.48 

8152.73CR 
$29.02 

$123,71CR 

' $3,521.86 

TOTAL JT.FAC./JOB NO. 003 $3,5U - 5 6  



UNION PACIFIC RAILROAD COMPANY 

DESCRIPTION OF EXPENSES 
-_------_I--------_---- 

JT.FAC./JOB.NO. 004 

--------_-- 
- LABOR - 
----------- 
DATE GANG DESCRIPTION 

OTM 

CLASS HOURS RATE 

BZLL TYPE 

PAGE 4 

AHOUNT ---- __--  _____------------------------- ----- ---------- ------------ ........................... 
04-05 2825 OTH RELAY/REPLACE 001 75.20 $33.17021 $2,494.40 
04-05 7427 OTM RELAY/REPLACE 001 894.88 $18.54665 $16,596.94 
04-05 7427 OTH RELAY/REPLACE 012 50.29 $28.61304 $1,438.95 
04-05 7427 OTH RELAY/REPLACE 026 82.72 $16.460 05 $I, 528.67 

SUBTOTAL LABOR CHARGES $22,058.96 

STANDARD MAINT OF WAY AGR 

FORCE ACCT INS 

134.6.?000 X ON 522,058.96 $291693.56 

16.00000 X ON $22,058.96 $3,529.43 

EQUIPHENT ALL OTHER 84.63000 X ON $22,058.96 $18,668.50 

SUBTOTAL ADDITIVES 

04-05 7427 HEALS AND LDGNG ALLOWNCE 036 
SUBTOTAL ALLOWANCES 

TOTAL LABOR 

$51,891.49 

$11,282.41 
611,282.41 

$85,232.86 

---------_--------- 
MATERIAL INSTALLED ------ - -_-  -- -----_- 
DATE ITEM DESCRIPTION KIND QUANTITY UNITS RATE AMOUNT ---- _ _ _ _  _________-_---_---__~--------- - - - - - - - -  ---- -------- ..-e-- --------- -----------__----__------ 
04-05 5501413 RAIL ANCHOR, 5 112 INCH RA NEW 400 EA $1.03 $412.00 
04-05 550b344 TRACK BOLT 1 1/16 X 6 US NEW 2 KE $56.76 $113.52 
04-05 5506707 TRACK SPIKES 518 X 6 UNDE NEW 5 KE $65.51 $327.55 
04-05 5522678 COHPROHISE JOINT 119#RE TO NEW 4 J O  8149.88 $599.52 

SUBTOTAL MATERIAL CHARGES $11452.59 

FOREIGN LINE FREIGHT 
HSE ADDITIVE 
TAX ADDITIVE 

3.29000 X ON $1,452.59 147.78 
3.01000 X ON $1,500.37 145.16 
5.60000 X ON $1,452.59 $81.34 

SUBTOTAL ADDITIVES $174.28 

04-05 554377‘4 T I E  PLATE, 5 112” RAIL BAS S.H. 366 EA $3.23 81,182.18 



UNION PACIFIC RAILROAD COMPANY 

DESCRIPTION OF EXPENSES ....................... 

SUBTOTAL MATERIAL CHARGES 

%E ADDITIVE 

SUBTOTAL ADDITIVES 

TOTAL MATERIAL 

3.01000 X ON 

TOTAL JT.FAC./JOB NO. 004 

PAGE 5 

$1,182 * 18 

$1,182.18 835.58 

$35 .E8 

$2,844 63 

888,077.49 
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. UNION PACIFIC RAILROAD COMPANY 

JT.FAC./JOB.NO. 007 

-------_-_- 
- LABOR - ----------- 
DATE GANG DESCRIPTION 

RDXING 

CLASS HOURS RATE 

B I L L  TYPE Iwo I 

PAGE 6 

AMOUNT 

STANDARD UAINT OF WAY AGR 134.61000 Z ON $1,401.36 $1 886.37 

8224.22 FORCE ACCT INS 16.00000 Z ON $1,401.36. .. 

EQUIPHENT ALL OTHER 84.63000 Z ON $1,401.36 51,185.97 

SUBTOTAL ADDITIVES $3,296.56 

04-05 8120 HEALS AND LDGNG ALLOWNCE 038 
SUBTOTAL ALLOWANCES 

$615.78 
$615.78 

TOTAL LABOR $5,313.70 

------------------- 
WTERZAI, xNSrAUED 

DATE ITEH DESCRIPTION KIND QUANTITY UNITS RATE AMOUNT 

--------_------_--- 
---- ---- ...................................... ---- -------- ----- --------- ---------_--__----_______ 
04-05 5400210 CROSSING, CONCRETE - 11511 NEW 10 ST $1,034.67 810,346.70 
04-05 Si401000 CROSSING END PLATE SET NEW 1 ST $78.41 $78.41 

04-05 5406650 CROSSING DEFLECT NEW 2 ST $262.50 8525.00 
04-05 5401050 RUBBER FLANGEWAY NEW 10 ST $284.02 $2,840.20 

SUBTOTAL MATERIAL CHARGES 

FOREXGN LINE FREIGHT 
HSE ADDITIVE 
TAX ADDITIVE 

$13,790.31 

3.29000 Z ON $13,790.31 8453.70 
2.98000 X ON -534,244.01 . $424.47 
5.60000 X ON $13,790.31 $772.26 

SUBTOTAL ADDITIVES 51,650.43 

TOTAL MATERIAL $15,440.74 



UNSON PACIFIC RAILROAD COHPANY 

DESCRIPTION OF EXPENSES ....................... 

TOTAL .IT.FAC./JOB NO. 007 

PAGE 7 

820,754.44 



UNION PACIFIC RAILROAD COMPANY 

DESCRIPTION OF EXPENSES ....................... 

JT.FAC./JOB.NO. 013 REMOVAL - OTM 

- LABOR - 

PAGE 8 

.DATE GANG DESCRIPTION CLASS 

04-05 2825 OTM RELAY/REPLACE 
04-05 7427 OTM RELAV/REPLACE 
04-05 7427 OTM RELAY/REPLACE 
04-05 7427 OTfl RELAY/REPLACE 

SUBTOTAL LABOR CHARGES 

0 01  

001 
012 
026 

HOURS RATE AMOUNT 

4.80  $33.16667 $159.20 

...------ ------------ ........................... 
$ 1  J 059.38 57.12 $18.54657 

3 .21  $28.61682 $91.86 
5 . 2 8  $18.47917 $97.57 

$1,408.01 

STANDARD HAINT OF WAY AGR 134.61000 X ON $1,408.01 $11895.32 

FORCE ACCT INS 16.00000 X ON $1,408.01 $225 .28 

EPUIPHENT ALL OTHER 84.63000 X ON $1,408.01 $ 1 ~ 1 9 1  -60  

SUBTOTAL ADDITIVES 531312.20 

04-05 7427 HEALS AND LDGNG ALLOWNCE 038 
SUBTOTAL ALLOWANCES 

$720.01 

$720.01 

TOTAL LABOR 551440.22 

TOTAL JT.FAC./JOB NO. 013 $51440 -22 



1 UNION PACIFIC RAILROAD COHPANY 

~ _DESER_IP_If_?N_"O_F__E_X_P_E_N_S_E_S_ 

I JT.FAC./JOB.NO, 015 REMOVAL - RDXING 

-------_--- 
- LABOR - ----------- 
DATE GANG DESCRIPTION CLASS HOURS RATE 

04-05 8129 RDXING,PUB-RENEWIREPLACE 0 01 4.32 $19.11111 
04-05 812' ADXINGpPUB-RENEW/REPLACE 012 .24 $28.75000 

-___ ---_ ____----___----------------*-- ----- ----c----- ------------ 

SUBTOTAL LABOR CHARGES 

STANDARD HAINT OF WAY AGR 134.61000 Z ON $89.46 

FORCE ACCT INS 16.00000 2 ON $89.46 

EPUIPHENT ALL OTHER 84.63000 X ON $89.46 

SUBTOTAL ADDITIVES 

04-05 8120 HEALS AND LDGNG ALLOWNCE 038 
SUBTOTAL ALLOWANCES 

PAGE 9 

$120.42 

514.31  

$75.71 

$210.44 

$39.29 
$39.29 

TOTAL LABOR $339.19 

TOTAL JT.FAC./JOB NO. 015 $339.19 



UNION PACIFIC RAILROAD COMPANY 

SAHUARITA CITY OF 

P 0 BOX 879 
SAHU ARITA AZ 85629 

CORRESPONDENCE TO: MISCELLANEOUS ACCOUNTS RECEIVABLE 
1400 DOUGLAS STREET STOP 1750 

PHONE (402)544-0211 OR 14021544-0216 FAX (402)501-0027 
OMAHA, NE 68179-1750 

DESCRIPTION 

INSTALL l l O T F  CONCRETE PUBLIC CROSSING SURFACE i) MILE POST 

W033788 PROGRESSIVE B I L L  NO. 2 

----------- 
1000.16j  NOGALES SUBDIVISION, SAHUARITA, PIMA COUNTYj AZ. 

B I L L  NUHBER 
B I L L  AHOUKT 
EXPENSE HONTH 
CONTRACT M B E R  

UNION PACIFIC RAILROIUl CDMFAtlY 
12567 COLLECTIONS 

CENTER DRIVE 
CHICAGO, I L  60693 

07-25- 05 
828128 

88jE80-08 
07-05 
NO33708 
049097 

NT U.S., STATE, 

COMPLETE THIS PORTION FOR.CHANGE OF NAME/ADDRESS: 

NAME I 
1 STREET I 
I CITY STATE Z I P  I 
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UNION PACIFIC RAILROAD COMPANY 

RECAP OF CHARGES ---------------- 

SUHHARV DESCRIPTION: 

JOINT FACILITIES OR JOBS SUBJECT TO APPORTIONMENT; 
JT.FAC. OR JOB NO. 001 ENGINEERING 
JT.FAC. OR JOB NO. 003 RAIL 
JT.FAC. OR JOB NO. 004 OTH 
JT.FAC. OR JOB NO. 007 RDXING 
JT.FAC. OR JOB NO. 013 REMOVAL - OTM 

TOTAL CHARGES FOR APPORTIONMENT 

JOINT (OR OTHER) PROPORTION 

JOINT FACILITIES OR JOBS NOT SUBJECT TO APPORTIONMENT: ' 

NONE 

100.00% $8,580.08 

0 

DATE 

NONE 

B I L L  NUMBER 

NONE 

$191.42 
$877.40 
$212.45 

$7,285.26 
$13.55 

TOTAL WORK ORDER AHOUNT (TO COVER PAGE) JOINT (OR OTHER) PROPORTION 100.00% 

LESS PREVIOUS BILLING: 

AMOUNT DUE (TO' COVER PA6El 

C8,580.08 

$8,580.08 

B I L L  AMOUNT 

0.00 

$ a , ~ o . o a  



UNION PACIFIC RAILROAD COMPANY 

DESCRIPTION OF EXPENSES -_--------_-__------___ 

JT.FAC./JOB.NO. 001 ENGINEERING 

SUBTOTAL PAYMENTS 

PAGE 1 

,5191.42 

TOTAL PAYMENTS $191.42 

TOTAL JT.FAC./JOB NO. 001 $191.42 



I 
I 1 
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UNION PACIFIC RAILROAD COMPANY 

l DESCRIPTION OF EXPENSES ....................... 

SI.FAC./JOB.NO. 003 RAIL 

DATE VOUCHER VENDOR 

05-05 0364317 
05-05 0364318 
05-05 0364319 
05-05 0364320 
05-05 0364321 
05-05 0364322 
05-05 0364323 
05-05 0364324 
05-05 0364344 

05-05 0364346 

J C FIGUEROA 
D A SCOTT 
F COTA 
D BEGAY 
C DZAZ 
A H LUNA 
B R FIGUEROASR 
A C PbRTILLOJR 
T BEGAY 
A C PAT 

SUBTOTAL PAYMENTS 

TOTAL. PAYHENTS 

TOTAL JT.FAC./JOB NO. 003 

B I L L  TYPE 

PAGE 2 

DESCRIPTION . AMOUNT 

PERSONAL EXPENSE 
PERSONAL EXPENSE 
PERSONAL EXPENSE 
PERSONAL EXPENSE 
PERSONAL EXPENSE 
PERSONAL EXPENSE 
PERSONAL EXPENSE 
PERSONAL EXPENSE 
PERSONAL EXPENSE 
PERSONAL EXPENSE 

$87.74 
$67-74 
$87.74 ' 

987.74 
$87.74 
$87.74 
$87.74 
$67.74 
$87.74 
887. f 4  . 

$877.40 

$677.40 

. $877.40 



UNION PACIFIC RAILROAD COMPANY 

JT.FAC./JOB.NO. 004 Om 

PAGE 3 

SUBTOTAL PAYMENTS 

TOTAL PAYMENTS 

TOTAL JT.FAC./JOB NO, 004 

9212.45 

6212.45 

$212.45 



I 

I I 

JT.FAC./JOB.NO. 007 . RDXING 

--------------- 

PAGE 4 

- PAYHENTS - --------------- 
DATE VOUCHER VENDOR DESCRIPTION AMOUNT ----- ---------------- -----------_-----.------------ -_-_--c------------_------------ ..................... 
05-05 0376642 VP EXCAVATION I N C  CONTRACT PAYMENT $2 ,10  0.87 

VP EXCAVATION IUC CONTRACT PAYNENT 81r277SO 
$1~406.89  

06-05 0394243 VP EXCAVATION INC CONTRACT PAYMENT $23500.00 

05-05 8377368 

06-05 0382504 VP EXCAVATION INC CONTRACT PAYUENT . 

SUBTOTAL PAYMENTS $7,285.26 
. .  

TOTAL PAYHENTS $7,285.26 

TOTAL JT.FAC./JOB NO. 007 S7J285 .26 



I 
I I 

t 

I 

UNION PACIFIC RAILROAD COMPANY 

DESCRIPTION OF EXPENSES ....................... 

BILL TYPE 

PAGE ! 

JT.FAC./JOB.NO. 013 REMOVAL - OTM 

SUBTOTAL PAYMENTS 813.55 

TOTAL PAYMENTS 

TOTAL ST.FAC,/JOB NO. 013 

813.55 

$13.55 



UNION PACIFIC RAILROAD COMPANY 

~ 

, 

SAHUARITA CITY OF 

r 
DATE ISSUED 10-18- 08 

B I L L  NUMBER 840871 
B I L L  AMOUNT 652j06X.55 

EXPENSE MONTH 10-05 
CONTRAGT NUMBER WO537W 
CUSTOMER NUMBER 049847 

CLs r14-GOVERNMENT U.S., STATEj 

P o BOX 079 
SAHUARITA AZ 85629 

dORRESPONDENCE TO t HISCELLANEOUS ACCOUNTS RECEIVABLE 
1400 DOUGLAS STREET STOP 1750 
l%i&HC, NE 66179-1750 
PHONE (402)344-0211 OR l402)144-0216 CLS : 14-GOVERNMENT U.5.r ST FAX 14021501-0027 , 

INSTALL SIGNALS a PUBLIC HIGHWAY CROSSING AT MILE POST 

W033787 PROGRESSIVE B I L L  NO. 3 DOT 7484028 
1009.16, NOGALES SUBDfVISIONj SAHUARITAj PIMA COUNTYj AZ. 

REFERENCE NO: 0 
TOTAL WORK ORDER AMOUNT 852,061.58 

UNION PACIFIC RAILROAO COMPANY 
12567 COLLECTIONS 

CENTER DRIVE 
CHICAGO, I L  60693 

COMPLETE THIS' PORTlON FOR CHANGE OF NAME/ADDRESSs 

NARE 

STREET 

CITY STATE ZIP J 



UNION PACIFIC RAILROAD COHPANY 

RECAP OF CHARGES ----"--*-"--""-" 

SUMMARY DESCRIPTION: 

JOINT FACILITIES OR JOBS SUBJECT TO APPORTIONHENTI 
JToPAC. OR JOB NO, 001 ENGINEERINB 
JTeFAC. OR JOB NO, 006 SIGNAL 

TOTAL CHARGES FOR APPORTIONMENT 

$8,198.98 
843~862 .67  

100.00% JOINT (OR OTHER) PROPORTION 

JOINT FACILITIES OR JOBS NOT SUBJECT TO APPORTIONMENT; 

NONE 

'OTAL WORK ORDER AMOUNT (TO COVER PAGE1 JOINT (OR OTHER) PROPORTION 100  00% S52 J 061.55 

DATE 

NONE 

LESS PREVIOUS BILLING, 

B I L L  NUMBER 

NONE 

AMOUNT DUE (TO COVER PAGE) 

B ILL  AMOUNT 

0.00 

$52,061.65 



UNION PACIFIC RAILROAD COMPANY 

DESCRIPTION OF EXPENSES 
_-_11"11_"__-----_----- 

JT.FAC./JOB.NO. 0 0 1  ENGINEERING 

-------I--- 

- LABOR - -------.--- 
DATE ,GANG DESCRLPTION CLASS HOURS 

12-04 2897 GENERAL OFFICE 
02-05 2897 GENERAL OFFICE 

SUBTOTAL LABOB CWWES 

001 10.28 
001 10.28 

STANDARD MAINT OF WAY NON AGR 120,31000 X ON 

FORCE ACCT INS 16.00000 X ON 

SUBTOTAL ADDITIVES 

09-05 2897 GENERAL OFFICE 
SUBTOTAL LABOR CHARGES 

STANDARD HAINT OF WAY NON AGR 

FORCE ACCT I N S  

SUBTOTAL ADDITIVES 

TOTAL LABOR 

...----------.-- 
- PAYMENTS - 
DATE VOUCHER 

07-04 9997777 
09-04 0027771 
09-04 9997777 
01-05 0051729 

02-05 0061452 
04-05 0069636 
04=05 9997777 
09-05 0016813 

.-----------.-- 

.---- ---*-----------. 

01-05 9997777 

PAGE 1 

9456 e 88 $549 67 

$486.88 973.10 

$622 77 

001 10.28 $22.29572 $229.20 
$229.. 20 

119.57000 X ON $229 20 . $274.05 

16.00000 X ON 8229 u 20 $36.67 

$310.72 

$1 j 619 a 57 

VENDOR DESCRIPTION AMOUNT .............................. -------L--__-------------------- ---_-_--__--_---_--__ 
JAMES H. SMITH PERSONAL EXPENSE 829.78 
J H SMITH PERSONAL EXPENSE $13.21 
JAMES H. SMITH PERSONAL EXPENSE $72.65 
J H SMITH PERSONAL EXPENSE 87.82 
JAMES H. SMITH PERSONAL EXPENSE $101.42 

J H SMITH PERSONAL EXPENSE $6.41 
JAMES H. SMITH PERSONAL EXPENSE $32.15 

ADVANCE SERVICES INC CONTRACT PAYMENT $3 I 752.80 

RCL HIRING LP CONTRACT PAYMENT $4 j563 -17 

SUBTOTAL PAYMENTS 86,579.41 

TOTAL PAYMENTS 06~579eGl 



UNION PACIFIC R A I L R O A D  COMPANY 

DESCRIPTION OF EXPENSES 
------I------.-----"-"- 

T O T A L  JT.FAC./JOB NO, 0 0 1  

BILL TYPE Iwo 1 

PAGE 2 

$8,198 e 98 



UNION PACIFIC RAXLROAD COMPANY 

DESCRIPTION OF EXPENSES 
--_--___-_"--_I-_-"---- 

JT.FAC,/JOB.NO. 006 SIGNAL 

BILL TYPE 

PAGE 3 

STANDARD MAIN1 OF WAY AGR 134.61000 X ON 8180.88 $243.48 

FORCE ACCT I N S  16.00000 X ON 5180.88 $28.94 

846.60 EQUIPMENT VEHICLE 25.71000 X ON 8180,88 

SUBTOTAL ADDITIVES 

TOTAL LABOR 

$318.92 

6499.80 

0 5 - 0 1  0901569 CIRCUIT BREAKER, 120/240V 
05-01 0905436 RELAY, OENERAL PURPOSE 120 
05-01 0905765 SOCKET, POTTER-BRUMFIELD 2 
05-01 5200137 AC OVERLAY SURGE PROTECTOR 
0 5 - 0 1  5207228 TERMINAL BLOCK, SIGNAL 2 P 
0 5 - 0 1  5277637 RELAY SOCKET, WITH ONE TES 
0 5 - 0 1  5277926 RELAY TEST TERMINAL, FOR 1 

SUBTOTAL MATERIAL CHARGES 

FOREIGN LINE FREIGHT 
MSE ADDITIVE 
TAX 'ADDITIVE 

SUBTOTAL ADDITIVES 

0 6 - 0 1  0901569 CIRCUIT BREAKER, X20/240V 
0 6 - 0 1  0905436 RELAY, GENERAL PURPOSE 120 
0 6 - 0 1  0905765 SOCKET, POTTER-BRUMFIELD 2 
06-01 5200137 AC OVERLAY SURGE PROTECTOR 

NEW 
NEW 
NEW 
NEW 
NEW 
NEW 
NEW 

3.29000 X ON 
3.01000 X ON 
5.00000 X ON 

NEW 
NEW 
NEW 
NEW 

1CR EA 99.85 
1CR EA $9.26 
1CR EA 92.73 
1CR EA 869.50 
5CR EA $2.25 
1CR EA 832.93 
1CR EA $6 -85 

8142 37CR 

8142.37CR 
8147 4 05CR 

1 EA 89.85 
1 EA 89.25 
1 EA $2.73 
1 EA 869.50 

99.82iCR 
99.26CR 
82 73CR 

869.60CR 
811.26CR 
832. 9ICR 
t6.86CR 

6142.37CR 

84.68CR 
$4,42CR 
87.12CR 

816.22CR 

89.85 
$9.25 
82.73 

$69.50 



UNION PACIFIC RAILROAD COMPANY 

DESCRIPTION OF EXPENSES 
----__--__I__-_I---_--" 

06-01 5200363 EXTENSION CORD - 12' 
06-01 5206865 TERMINAL, #6 - 6 WIRE, RIN 
06-01 5207228 TERMINAL BLOCK, SIGNAL 2 P 
06-01 5277637 RELAY SOCKET, WITH ONE TES 
06-01 5277928 RELAY TEST TERMINAL, FOR 1 

'SUBTOTAL MATERIAL CHARGES 

FOREIGN LINE FREIGHT 
HSE ADDITIVE 
TAX ADDZTIVE 

SUBTOTAL ADDITIVES 

88-85 0284042 BATTERY, STORAGE WET12 VOL 
08-05 0204066 BATTERY, STORAGE WET, 2 VO 
08-05 0906570 TAPE, 3M SUPER 33 + VINYL 
08-05 0913710 2412 J TERMINAL LUG 
08-05 0940114 ADAPTER, 
08-05 0940982 BUSHING, 
08-05 0942492 CONDUIT, 
08-05 0946793 LOCKNUT, 
08-05 0960297 LAMP, HALOGEN, I O V j  25W 
08-05 0984417 GROUND ROD, 

4 INCH CARLON PLA 
4 INCH PLASTIC I N  
4 INCH CARLON PLA 
4 INCH GALVANIZED 

5/8 INCH K 8 F 
08'-05 0984675 4.68 GROUND ROD CONNECTOR 
08-05 0990864 WIRE #6 AWG 1 COND COPPER, 
08-05 0991220 WIRE #6 AWG 2 CON0 COPPER, 
08-05 0991320 WIRE #6 AWG 5 COND COPPER, 
08-05 0993055 WIRE #10 AWG 1 COND COPPER 
08-05 0994620 WIRE 814 AWG 7 COND COPPER 
08-05 3504001 PLASTER OF PARIS, DENTAL G 
08-05 5200569 BOND WIRE, 500 LF LENGTH 7 
08-05 5201953 ENCLOSURE KIT, SHUNT, POLE 
08-05 5201956 EQUALIZER, SIGNAL HEAVY D 
08-05 5202155 FOUNDATION, 4' STEEL 
08-05 5204265 SIGN POST, 
08-05 5207001 TERMINAL, #12 - 10 WIRE, 
08-05 5207955 WIRE TAG, WHITE PLASTIC 

STEEL 2 LB K 9 
R 

08-05 5207956 MARKING PEN 
08-05 5210812 FLASHER E GATE COMB ASSYj 
08-05 5210937 GATE ARM, 16*-32* ADJ COMP 
98-05 5212214 GATE ARB HIGH WIND BRACKET 
08-05 5213647 SHEAR PIN, SK-1000-1 
08-05 52E5885 SHUNT, MULTI-FREPUNCY NARR 
08-05 5226J60 SURGE ARRESTOR 
08-05 5395450 180429-000 BOOTLEG K I T  
09-05 1706140 PADLOCK, SIGNAL WITHOUT KE 

SUBTOTAL MATERIAL CHARGES 

NEW 
NEW 
NEW 
NEW 
NEW 

B I L L  TYPE 

PAGE 4 

3,29000 X 01s 
3.01000 X ON 
5,60000 X ON 

NEW 
NEW 
NEW 
NEW 
NEW 
NEW 
NEW 
NEW 
NEW 
NEW 
NEW 
NEW 
NEW 
NEW 
NEW 
NEW 
NEW 
NEW 
NEW 
NEW 
NEW 
NEW 
NEW 
NEW 
NEW 
NEW 
NEW 
NEW 
NEW 
NEW 
NEW 
NEW 
NEW 

1 EA $67.18 $67.18 
25 EA 9.19 $4.75 
5 EA $2.25 $11.25 
1 EA 632,93 $32.93 
1 EA 86.85 $6.85 

5214 2 9  
8221 34 
9214.29 

6 EA 
14 EA 
2 RL 
10 EA 
2 EA 
2 EA 

20 LF 
2 EA 
7 EA 
9 EA 
9 EA 

315 LF 
515 LF 
555 LF 

500 L F  
25 LB 
500 LF 
2 EA 
1 EA 
2 EA 
4 EA 

150 EA 
100 EA 
1 EA 
4 EA 
2 EA 
2 EA 
2 EA 
2 EA 
1 EA 
2 EA 
5 EA 

1,037 LF 

$169.22 
$298.72 

$2.84 
8.49 
62.79 
9.76 
81.35 
46.10 
$6.14 
C5.66 
84.72 
8.14 
91.27 
82.16 
t.15 
$1 s 04 
$1 a 03 
8.49 

$154.76 
$8.92 

$196.41 
$9.46 

8.08 
8.12 
$1 v 95 

$7,237 06 
6478 I37 
$63.99 
$5,5O 

8311. OB 
828.48 
$46.48 
$13.95 

4214.29 

$?As 
$6.66 
811 t 99 

825.70 

$1,015,32 
$4,182.08 

$5.68 
64.90 
85.58 
$1.52 
627.00 
$10 -20 
$28.98 
$50.94 
842.48 
$44.10 
$654.05 

$155.55 
O5ZO.00 
$25.75 
$245.00 
6309.52 
$8.92 

6392.82 
$37.84 
812.00 
$12.00 
$1.95 

$1 , 198.80 

828,948.24 
$956 e74 
$127.98 
611.00 
$622 . l a  
$28.48 
$92.96 
$69.77 

$39 j85 0.25 



MSE ADDITIVE 
TAX ADDITIVE 

SUBTOTAL ADDITIVES 

3,01000 X ON $39,650.25 
5.60000 ,% ON 839,850.25 

PAGE 5 

81,199 -50 
$2,231.62 

33,431.12: 

8438362.77 TOTAL MATERIAL 

TOTAL JT,FAC./JOB NO. 006 
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Greenberg 
Traurig 
Me1 R. Faraoni 
Tel. 602.445.8219 
Fax 602.445.6604 
FaraoniM@pgtlaw.com 

September 23,2005 

VIA FACSIMILE AND FED EX 

James H. Smith 
Union Pacific Railroad 
1003 1 Foothills Blvd. 
Roseville, CA 95747 
F a :  (916) 789-6333 

Re: Madera Highlands Railroad Crossing - Milepost 1009.16 
Sahuarita, Arizona 
Arizona Corporation Commission Docket No. RR-03639A-00-0560 

Dear Jim: 

This firm represents Meritage Homes of Arizona, Inc. ("Meritage"). On May 31, 
2005, Meritage purchased approximately half of the project located in the Town of Sahuarita, 
Arizona (the "Town") and commonly known as Madera Highlands ("Madera"). Meritage 
presently is under contract to purchase the balance of Madera at a future date. 

Reference is hereby made to Decision 62987 of the Arizona Corporation 
Commission, dated November 2, 2000, with respect to Docket No. RR-03639A-00-0560, as 
modified by that certain Procedural Order of the Arizona Corporation Commission dated 
August 2, 2004 (collectively, the "Order"), which Order provides for the construction of a 
new railroad crossing with automatic warning devices at the tracks of the Union Pacific 
Railroad Company (the "Railroad") at Madera, M.P. 1009.16 (the "Crossing"). Pursuant to 
the Order, the Railroad is required to complete the Crossing on or before November 1, 2005. 
The Order also states that ''no further extensions [of the deadline to complete the Crossing] 
shall be approved without extremely good cause shown." 

It is our understanding that the concrete bedding and track improvements portions of 
the Crossing have been completed by the Railroad, and that our client has been billed for, and 
has paid, the costs of such improvements. We understand, however, that work on the balance 
of the Crossing (signalization, etc.) has yet to commence. Although we understand that you 
indicated back in March, 2005 that the Railroad would meet the November 1,2005 deadline, 
and would not be requesting any further extensions of such deadline, there is some concern 
about whether or not the Railroad still will be able to meet this deadline when the balance of 
the Crossing work has not even been commenced. 

ph~-f~1\1512982~01 

Greenberg Traurig LLP I Attorneys at Law I 2375 East Camelback Road I Suite 700 I Phoenix, A2 85016 I Tel602 445 8000 I Fax 602.445 8100 
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James H. Smith 
October 3 1 , 2005 
Page 2 

Perhaps this mcern i unwarranted becaus YO' already have scheduled the 
commencement of the balance of the Crossing work for early October and will be able to 
complete it in short order, well before the November 1 , 2005 deadline. Unfortunately, neither 
our client nor the Town has this information. Accordingly, while we certainly do not want to 
distract you from your work, especially as it pertains to the completion of the Crossing, we 
ask that you promptly contact Curtis Losutter, Development Manager for Meritage, at 520- 
399-5206 to coordinate the construction schedule for the balance of the Crossing work. 

Thank you for your prompt attention to this matter. 

Very truly yours, 

Me1 R. Faraoni 
For the Firm 

MRFtjd 

cc: Lorence Zimtbaum 
Jeff Grobstein 
Lisa Hoskin 
Curtis Losutter 
Jim Stahle, Town of Sahuarita Manager 
Dan Hochuli, Town of Sahuarita Attorney 
Brian Lehman, Arizona Corporation Commission 

phx-fs 1\15 12982~01 

Greenberg Traurig, LLP 



EXHIBIT G 



The Town of Sahuarita 

October 3 1.2005 

Arizona Corporation Commission 
1200 West Washington 
Phoenix, AZ 85007 

Re: Madera Highlands Railroad Crossing 
Docket No. RR-03639A-00-0560 

Dear Commission Members: 

This letter is written to express the Town of Sahuarita’s support of an extension of the current 
deadline for the Union Pacific Railroad to complete the railroad crossing improvements at 
Milepost 1009.16, Sahuarita, Arizona. The Town of Sahuarita would like the crossing 
completed as soon as possible. The extension has been requested because the Union Pacific 
Railroad has indicated that the construction cannot be completed prior to the end of January 
2006. 

Sincerely, 

James R. Stahle 
Town Manager 

Imam 

c: Lisa Hoskin 

725 W. Via Rancho Sahuarita P.O. Box 879 Sahuarita, AZ 85629 www.ci.sahuarita.az.us 


